HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

April 26, 2011

These minutes summarize the meeting of the Hunters Point Shipyard (HPNS) Base Realignment
and Closure (BRAC) Cleanup Team (BCT) held on April 26, 2011, at the CH2M HILL offices in
Oakland, California. Participants in the meeting included the BCT, which is made up of
representatives from the Department of the Navy (Navy), the U.S. Environmental Protection
Agency (EPA), the California Department of Toxic Substances Control (DTSC), and the San
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the
meeting. These minutes describe the key points, decisions, and action items agreed to at the
meeting. A list of attendees is included as Attachment A. The document review table is
included as Attachment B. The action items from the meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) began the meeting with Navy
business. She announced that Doug Gilkey (Navy) and Thomas Macchiarella (Navy) are no
longer Base Closure Manager (BCM) and Deputy BCM. John Hill (Navy) and Deb Theroux
(Navy) have taken over these positions. Ms. Kito introduced the new Navy intern, Chris
Dirscherl. He also interned at the Resident Officer in Charge of Construction (ROICC) office.
Chris Yantos (Navy, RPM) has taken over the radiological program. Jim Whitcomb (Navy,
former HPNS Deputy Lead RPM) has moved to the Naval Air Station (NAS) Moffett Field team
as Lead RPM. Ms. Kito reviewed the action items from the March 24, 2011 BCT meeting:

e Mr. Whitcomb will get in contact with CDPH about collecting samples at Buildings 313,
313A, and 322, sites while the excavation sites and trenches are still open. In progress.
Mr. Yantos said that they are actively remediating but they have not reached a point for
CDPH to collect confirmation samples. This item was transferred to Chris Yantos’ (Navy,
RPM) responsibility.

e Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu
(CDPH) in order to plan and schedule radiological scans and prepare a list of site
statuses. In progress. Lara Urizar (Navy, RPM) said that Ms. Kito will be the point of
contact (POC) for everything except Parcel B Installation Restoration (IR) sites 7 and 18
and Ms. Urizar will be the contact for those sites. Ms. Kito said to go through Mr.
Yantos for all communications.

e The Navy will provide the Water Board the rad results from the storm water in the frac
tanks to determine if that water can be used for dust control. In progress. Ms. Urizar said
that Radiological Affairs Support Office (RASO) approved it and she will send the data
out to the BCT later this week.

e Jim Whitcomb will coordinate some potential dates with RASO for the meeting in
Sacramento to discuss the parameters for dose modeling and finalize a meeting date with
DTSC and CDPH. In progress. Mr. Yantos said that an internal draft is in progress and
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as soon as they get available dates from Laurie Lowman, the Navy will contact DTSC
and CDPH. This item was transferred to Mr. Yantos’ responsibility.

2.0 Radiological Update (Chris Yantos, Navy)

Mr. Yantos began the radiological program update. He gave a summary of the presentation. The
Crisp Road sanitary sewer and storm drain line removal, characterization, and remediation is
complete. CDPH performed a confirmation survey at Building 810 on April 14, 2011. The final
version of the Final Status Survey (FSS) was submitted for Building 414 and the Navy is
awaiting CDPH confirmation surveys. The Sites 701 and 704 draft version FSSs are under
RASO review. The Building 707 triangle sanitary sewer/ storm drain removal is complete. The
characterization and remediation of surface contamination is on-going. The IR-04 Scrap Yard
field work is complete and the Navy is awaiting off-site data.

The sanitary sewer and storm drain line removal began in central Parcel C on January 4, 2011.
The excavation of soil and the removal of piping continued through April 13, 2011. To date, a
total of 9,159 linear feet of sanitary sewer and storm drain lines have been removed. 16,341
cubic yards of soil has been excavated. Six survey units are currently being surveyed and
samples and four survey units are awaiting offsite data prior to backfilling. The Parcel C
building surveys are ongoing. The boilers have been removed from Building 203 and a task
specific plan (TSP) is being drafted. Mr. Yantos presented several photos from the asbestos
abatement at Building 203. The initial survey of Building 214, 241, 271, and 272 has been
completed and the data is under internal review. The Navy is preparing for sanitary sewer and
storm drain line removal in Building 203, 241, 271, and 272. The North Pier TSP and the
sanitary sewer and storm drain line removal activities are on hold because the pier removal
contractor is currently using the area. The Navy is waiting for concurrence on free-release on
Building 810.

Mr. Yantos discussed the Parcel E 500 series field work. The site preparation, dig alert, and
utility locator activities continue. The Navy is performing mechanical and equipment (M&E)
surveys on debris. The asbestos abatement and fire brick removal activities in Building 521
furnace began on April 6, 2011. The draft version TSPs for former Building 507, 509, and 517
sites are under RASO review. A coordination meeting was held on April 4, 2011, with Navy,
San Francisco Police Department, and Tetra Tech for access to areas surrounding Building 606,
the current police department building. Mr. Yantos pointed out impacted buildings and sites
within the Parcel E 500 Series area.

All of the Parcel B Building surveys are complete. CDPH performed a confirmation survey on
the Building 140 discharge channel on April 13, 2011. The Building 140 technical memorandum
is under RASO review. All Parcel G building surveys are complete and have been free released.

The new on-site radiological laboratory is fully operational. The laboratory received 6,150
samples from HPNS contractors. Since becoming operational on January 24, 2011, the
laboratory has prepared and analyzed 6,841 samples.

The Navy has prepared an internal draft for the Radiological Risk and Dose Modeling for Sites
IR-07 and IR-18 using RESRAD. The Navy will schedule a meeting with DTSC/CDPH to
discuss site specific modeling input parameters in detail with the agencies. When site specific
modeling input parameters are agreed upon, these will be utilized in the modeling and a draft
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model will be submitted to the agencies for review. Mr. Miya asked if the internal draft of the
dose modeling memo would be available prior to the meeting so that they could find out if
CDPH agrees to the dose modeling prior to meeting. Ms. Kito would like to give DTSC and
CDPH a chance to read the document before the meeting. The Navy has not had a chance to
discuss it since Jim left the team. Mr. Hsu clarified that CDPH will be provided with a draft and
then a meeting will be held to discuss it.

Mr. Yantos said that as of April 15, 2011, 10,300 lineal feet of sanitary sewer and storm drain
lines have been removed. 576,000 square feet of asphalt has been removed from the Gun Mole
Pier and the South Pier. Mr. Yantos presented a photo of the Gamma Walk-over radiological
survey. He summarized the Parcel D-1 current field work status. The Navy completed
demolition for 11 buildings on the Gun Mole Pier and one on the South Pier. The gamma walk-
over survey and Field Instrument for the Detection of Low Energy Radiation (FIDLER) survey
for the rad impacted asphalt was completed. 63 survey units were evaluated and 20 survey units
showed detections above the investigation level and were further investigated. Sample results
evaluated to date have not shown any indications of plutonium or its tracer, americium. The
Navy completed the removal and stockpiling of 462,000 square feet of asphalt and 6,400 wooden
ties. At the South Pier, survey and sampling for all 13 survey units was completed. The Navy
completed the removal and stockpiling of 114,000 square feet of asphalt, 9,700 rails, and 4,300
wooden ties. At Building 274, there were no detections above investigation levels and the Navy
is developing an internal draft FSS report. At Building 383, the Navy completed the building
slab foundation and asphalt removal. The gamma scans and soil sampling is in progress. The
Building 313, 313A, and 322 sites have been surveyed and sampled. There were elevated levels
of Cesium (Cs)-137 and Radium (Ra)-226 above the action limits. The TSP was revised to
include additional survey, sampling and remediation. The Navy remediated an estimated 175
cubic yards of soil and performed additional sampling. The sanitary sewer and storm drain line
removal is 85% complete; the remaining 15% is primarily in the radiological screening yard
(RSY) footprint.

Mr. Yantos discussed the upcoming field work at Parcel D-1. The Navy plans to perform an
additional survey, sampling and remediation at Building 313, 313A, and 322 sites. The Navy
will continue work under the RSY-2 footprint. The Navy plans to begin backfilling of trenches
with RASO approval of the survey unit project reports (SUPRs). A storm water swale will be
installed on Manseau Street and the Navy will mobilize and perform asphalt grinding and site
restoration.

Mike McGowan (Arc Ecology) asked if there is a map that shows all of the survey areas. Ms.
Kito said there needs to be a basewide map including Shaw and TtEC.

3.0 RU-C5, PCB Hot Spot and IR 7/18 Field Updates (Hamide Kayaci, Navy/ Lara
Urizar, Navy)

Hamide Kayaci (Navy, RPM) began the presentation. Tamzen Macbeth (CDM) participated via
conference call. Ms. Kayaci said that they were using thermal conduction heating (TCH) until
April 5,2011. Ms. Kayaci noted that the contractor noticed a flame at HO-4. The system was
shut down shortly thereafter on April 14, 2011. Ms. Kayaci noted that the heater temperature
reached 2,000 °F. The thermal system heaters were shut down on April 5, 2011, and the soil
vapor extraction (SVE) system operated from April 14 through April 22, 2011. 1,2-DCB went
from 7 Ib/day on March 22, 2011, to 2.6 Ib/day on March 31, 2011, to the current 0.05 Ib/day on
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April 15, 2011. 1,4-DCB went from 1.8 Ib/day to 0.6 Ib/day to current 0.02 Ib/day. PCE went
from 2.5 Ib/day to 1.0 Ib/day to the current 0.06 Ib/day.

Ms. Kayaci summarized the April 4, 2011, WebEXx decisions. Meeting participants decided to
run the TCH until April 21, 2011, and the SVE to May 2, 2011, and eliminate the LactOil polish
in the treatment component (TC) 3. Because of the recent field events, the TCH operations were
shortened to April 5, 2011, and the SVE to April 22, 2011. The LactOil polish will continue in
TC3. The TC2 demobilization is scheduled for May 2011. At this time, the heater casings and
liners will be evaluated. The source of flamable gasses will be investigated through soil and soil
gas sampling.

Ms. Kayaci summarized the details of the post-thermal sampling. 40 soil samples from eight
borings will be collected at locations near pre-thermal borings and be analyzed for: volatile
organic compounds (VOCs), semi-volatile organic compounds (SVOCs), metals, and total
petroleum hydrocarbons (TPH) (total extractable) using the high-temperature sampling protocol.
The soil gas samples were collected from SVE influent (last one April 20, 2011, and PMP-1.
The groundwater sampling will be conducted.

Ms. Kayaci described the TC3 Polish Injection Design Parameters and pointed out the LactQil
injection points on a map. Ms. Kayaci concluded with a review of the project schedule.

Ms. Urizar discussed the polychlorinated biphenyl (PCB) hot spot Time Critical Removal Action
(TCRA) project status update. The Hot Spot Tiers 3 and 5 excavation was started on August 30,
2010. About 30% of the Tier 5 grids were excavated to depth and confirmation sampled. The
Tier 2 excavation began on October 19, 2010. 60% of the grids were excavated to depth and
confirmation sampled. 60% of the grids were backfilled with clean sand. The excavation
activities were suspended in December 2010 to resolve the RSY soil clearance protocol and new
HPNS onsite laboratory shutdown and startup. All soil on RSY pads were cleared for MPPEH,
including the 3rd party quality assurance. Ms. Urizar discussed the work accomplished in 2011.
The turbidity curtain was damaged from winter storms and from the Japanese earthquake
tsunami. The curtain was damaged severly on March 21, 2011. The contractor repaired the
curtain and redeployed shorter sections fully encompassing the shoreline excavations during the
week of April 4, 2011. There was no excavation work conducted between December 1, 2010,
and April 12, 2011. The Navy began clearing the RSY soil on March 14, 2011. Approximately,
2,500 cubic yards of soil was stockpiled and sampled for off-site disposal. The off-site
transportation and disposal (T&D) is scheduled to begin in early May. The Navy remobilized
heavy equipment to the site on April 11, 2011, and recommenced excavation in Tier 2 on April
13, 2011. The Navy is preparing for Tier 1 excavation and preparing to collect final radiological
data to closeout Tier 3. Ms. Urizar presented a figure detailing the TCRA progress. A 20,000
gallon frac tank was sampled in early January 2011 and it was determined that the water from the
frac tank can be used for dust suppression pending Water Board approval. NRC conducted a site
inspection on March 28-31, 2011. Ms. Urizar reviewed the project schedule.

Ms. Urizar presented that remedial action implementation update for IR site 07 and 18 at Parcel
B. The Navy remobilized the soil offloading barge and began the import of cover soil at the rate
of 3,600 tons per day. To date, approximately 31, 600 tons of soil has been imported and placed.
The demarcation layer installation is in progress. The Parcels B, D-1, and G soil hot spot
removal and Parcels D-1 and G soil stockpile removal is complete and the internal draft remedial
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action completion report (RACR) was submitted to the Navy for review. Ms. Urizar asked
CDPH to wait a couple of months to conduct confirmation sampling. She noted that she has sent
an email to Mr. Hsu (CDPH). She summarized the schedule and presented several photos of the
remedial action.

4.0 Pier Demo Update (Jackie Dunn, Navy)

Jackie Dunn (Navy, RPM) described the scope of work and provided a status update of the pier
demo fieldwork. She noted that the pre-demolition surveys are completed and the equipment has
been mobilized. The Navy is conducting water quality monitoring, debris control, and dust
control. She showed pictures of the Submarine piers B and C demo activities. As of April 15,
2011, approximately 16,000 ft? has been demolished from the Submarine Pier B and
approximately 16,000 ft* has been demolished from Submarine Pier C. Ms. Dunn summarized
the project schedule. Mobilization took place during the week of March 14, 2011; demolition
activities began during the week of March 21, 2011; de-mobilization is anticipated during the
September 2011; and the project is projected to be complete by February 2012. The final
construction summary report will be issued after completion. Ms. Dunn noted that Ross
Steenson (Water Board) had requested a site walk. She suggested to schedule one during the
third week of May or the first week of June 2011. She mentioned that they seem to be a couple
weeks ahead of schedule.

5.0 Landfill Monitoring Update (Lara Urizar, Navy/Chris Dirscherl, Navy)
Ms. Urizar described the objectives of the landfill gas monitoring:

o Verify that landfill gas control system is effectively reducing levels of methane and non-
methane organic compounds (NMOCSs) to below regulatory limits.

e Prevent hazardous levels of landfill gas from migrating to the University of California
San Francisco (UCSF) compound and non-Navy property.

e Regulatory limit for methane in gas monitoring probes (GMPs) is the lower explosive
limit of 5% by volume, as set by 27 CCR 820921(a) (2)

e Oversight performed by the California Integrated Waste Management Board (CIWMB)
Parcel E-2 landfill gas monitored on Crisp Avenue:
e Methane has never been detected in any Crisp Avenue GMP by field instruments

e Methane was detected at 18 parts per million (ppm) (0.0018% by volume) in Summa
canister samples collected at GMP15 in December 2004.

In May 2002, seven GMPs were installed to investigate the possible extent of landfill gas
migration towards Crisp Avenue. The locations of these GMPs were based on a review of the
existing utility drawings for any preferential pathways and the results of the soil-gas survey
conducted in April 2002. In February 2004, six new GMPs were installed between existing
GMPs along Crisp Avenue to address CIWMB’s concern that some of the existing GMPs did not
extend to the lowest historical groundwater elevation. There is a potential for space between
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groundwater and the bottom of existing GMPs during periods during dryer years. Methane could
possible migrate in the space under the GMP and remain undetected. To address these concerns,
a larger 2” probe casing was utilized instead of the previously installed %" diameter casing. Ms.
Urizar showed the original May 2002 GMP locations and the additional February 2004 GMP
locations on a map. In August 2010, Tetra Tech removed the Crisp Avenue GMPs during sewer
line removal activities. In May 2011, the GMPs were reinstalled on Crisp Avenue. The Navy is
proposing the installation of seven new GMPs on Crisp Avenue located around GMP32. Ms.
Urizar showed the current Crisp Avenue GMP locations and the proposed Crisp Avenue GMP
locations.

There was discussion about scheduling a meeting with the new CIWMB representative. Mark
Ripperda (EPA) requested that before the Proposed Plan goes out, the NMOCs need to be
fingerprinted for the community members. Karla Brasaemle (Tech Law) asked if the wells were
properly abandoned. Ms. Kito said that she believes that they were completely removed. Chris
Dirscherl (Navy, Intern) showed the regulations.

6.0 Early Transfer Schedule Update (Melanie Kito, Navy)

The schedule is the same as the previous meeting. The only difference is Parcel E-2 Proposed
Plan has been delayed until May 2011. Parcel E Feasibility Study is most likely to be delayed a
month. Ms. Kito said that the Navy will send out an email request for an extension. Mr. Forman
said that an official FFA schedule is being put together. Leslie Lundgren (KCH) said that the
Navy will receive the new schedule today. Mr. Forman said that he prefers the current format
for day to day use so they will continue to use both.

7.0 Community Involvement Update (Keith Forman, Navy)

Ms. Lundgren said that the comment period was extended to May 22, 2011. The team is in the
process of responding to comments and making changes to the document. The distribution will
be similar to that draft distribution. The Final Community Involvement Plan (CIP) will be
released on May 26, 2011. The Navy has been holding interim community outreach activities.
The next meeting is going to be held on April 27, 2011, at the HPNS in Building 101. The Navy
has also been participating in local radio shows including Ida Choy, Carlos DeMarty, and KPOO
radio. Mr. Forman said that the Navy has been receiving a lot of feedback from the radio shows
and they will continue to do so. Mr. Forman said that the Navy is planning to hold bus tours for
the different community groups. He said that the BCT will be asked to participate in some of the
bus tours. Ms. Lundgren asked the BCT to be looking at their calendars for potential weekend
dates for the bus tours in June, July, or August.

8.0  Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on May 26, 2011, at CH2M Hill in Oakland, California.
Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M Hill
Oakland, CA
Date/Time: April 26, 2011 / 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil X
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
Jackie Lane
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov
Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., EPA contractor | Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
Tom Hall
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Organization Name Phone Number E-Mail Address Present
Navy contractors
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com
Tim Mower 313-312-8874 tim.mower@ttemi.com X
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kleinfelder.com X
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X
Charlie Almestad 510-628-9000 calmestad@kleinfelder.com
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
Jamie Hamm X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com X
Ken Leonard kleonard@itsi.com
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Tom Carson
Ulrika Messer ulrika.messer@shawgrp.com
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com X
Dharme Rathnayake 415-278-2111 drathnayake@mactec.com
Ray Hendry 303-807-4421 Irhendy@mactec.com X
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com
Mike Quillin 925-286-9043 mauillin@onsesolutions.com
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Item Parcel Document Name Date Comments | Notes EPA DTSC RWQCB City of SF
Final Final Status Survey
1 B Results, Building 810 2/1/11 3/4/11
Draft Package #35 Survey
Unit Survey Projects
2 E (157,158,159, and 160) 2/3/11 3/7/11 3/4/11
Draft Package #36 Survey
Unit Project Reports
3 E (161,162,163,165) 2/8/11 3/10/11 3/4/11
Final Work Plan for
4 B, E-2 Geotechnical Investigation 2/8/11 n/a
Final RD Package Parcel
5 D-1 D-1, 2/11/11 n/a
Findings of Suitability to
Transfer for Parcels UC-1
6 UC-1,UC-2 | and UC-2 2/11/11 3/29/11 3/10/11 3/9/11 3/29/11
Final Status Survey
Results Unit 70, Building
7 E 414 2/15/11 3/17/11 3/22/11
Draft Parcel E
Groundwater Treatability 3/17/2011
8 E Study Technical Report 2/16/11 3/18/11 3/29/11 3/18/11 3/29/11
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Item

Parcel Document Name

Submittal
Date

Expected
Date for
Comments

Notes

Agency Submittal of Comments

EPA

DTSC

RWQCB

City of

Final Design Plan Work Area
36, Parcel E 500 Series
Radiological Remediation

E Support

2/18/11

10

Final Survey Unit Project
Reports (SUPR) for units
G 74,75,76,77,and 78 Pkg 23

2/22/11

11

Semiannual Groundwater
Monitoring Report (April -
September 2010), HPS, SF,
Basewide | CA

2/24/11

12

Final Survey Unit Project
Reports (SUPR) for units
G 79,80,81,82,and 83 Pkg 24

2/25/11

13

Final Survey Unit Project
Reports (SUPR) for units
G 85,86,87,88 and 89 Pkg 25

2/25/11

14

D-1,G Final Parcels D-1 and G
Groundwater Treatability Study
Technical Report, IR-09, IR-33,
and IR-71, HPS, SF, CA

3/1/10

15

uC-1,UcC-2 Final RACR

3/2/11

4/4/11

Concurrence

16

Draft - Final Status Survey
Results, Building 103, HPS,
B SF, CA

3/3/11

4/2/11

BCT Meeting Minutes April 26, 2011

Page 10



ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RwWQCB City of SF
Final Radiological Addendum
17 E-2 for the RI/FS with RTCs 3/4/11 n/a
Draft Community Involvement
18 Basewide Plan 3/8/11 4/8/11 4/11/11

Final Survey Unit Project
Reports (SUPR) for units
19 G 124,129,151,153,84Pkg 32 3/15/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
20 G 66,67,68,69 Pkg 21 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
21 G 70,71,72,73 Pkg 22 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
22 G 95,96,97,98,99 Pkg 27 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
23 G 103,104,105,106,107 Pkg 28 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
24 G 109,110,111,112 Pkg 29 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
25 G 119,120,121,122,123 Pkg 31 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
26 G 113,114,116,117,118,Pkg 30 3/17/11 n/a
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
1 C Draft Remedial Design 3/21/11 4/21/11
Draft Survey Unit Project
Reports (SUPR) for units
2 E 166,169,170,172,Pkg 37 3/24/11 4/25/11
Draft Survey Unit Project
Reports (SUPR) for units 180,
3 ucC-3 181, 185, and 188, Pckg #38 3/29/11 4/29/11
Draft Survey Unit Project
Reports (SUPR) for units 173,
174,175 and 176, Package
4 UC-3 #39 3/31/11 5/2/11
Draft Survey Unit Project
Reports (SUPR) for units 177,
178,179, 182 and 13,
5 UcC-3 Package #40 4/6/11 5/6/11
Draft Final, Final Status Survey
6 E Results, Building 414 4/8/11 5/9/11
Draft Removal Action
Completion Report, Parcel G,
7 G HPS 4/8/11 5/9/11
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
30 days
from
submittal Date
1 E Draft IRO3 Work Plan 5/12/11 date Tentative
30 days
from
B,D- Draft Soil Gas Survey submittal Date
2 1,G,UC-2 Tech Memo 5/15/11 date Tentative
30 days
from
Draft Soil Vapor Sampling submittal Date
3 CE Workplan 5/15/11 date Tentative
Date
4 E-2 Final RI/FS with RTCs 5/16/11 n/a Tentative
Final Amended
Basewide Groundwater Date
5 Basewide SAP 5/16/11 n/a Tentative
Final Parcel E
Groundwater
Treatability Study Date
6 E Technical Report 5/18/11 n/a Tentative
30 days
from
Draft Pre-Design Work submittal Date
7 C Plan RU-C2 5/20/11 date Tentative
Date
8 Basewide Final CIP 5/26/11 n/a Tentative
30 days
Shipshielding TCRA- from
Draft Action submittal Date
9 E-2 Memorandum 5/27/11 date Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued)

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
ltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
30 days
from
Draft Final Parcel E submittal Date
10 E Feasibility Study 6/3/11 date Tentative
30 days
Draft Final Parcel E from
Radiological submittal Date
11 E Addendum 6/17/11 date Tentative
Final - Petroleum
hydrocarbon Site
Closeout Report Parcel Date
12 B B, Vol 1 and 2 6/29/11 n/a Tentative
B,D- Final Soil Gas Survey Date
13 1,G,UC-2 Tech Memo 6/30/11 n/a Tentative
30 days
from
submittal Date
14 C Draft TPH Work Plan 6/30/11 date Tentative
Final TPH CAP Work Date
15 E Plan 6/30/11 n/a Tentative
30 days
from
Draft Work Plan - submittal Date
16 E-2 Shipshielding TCRA 7/7/11 date Tentative
Final Radiological Data
Gap Investigation Work Date
17 F Plan 7/15/11 n/a Tentative
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CAP
CDPH
DTSC
EPA
FOSET
FOSL
FOST
FS

FSS

n/a

Corrective Action Plan

California Department of Public Health
Department of Toxic Substances Control
U.S. Environmental Protection Agency
Finding of suitability for early transfer
Finding of suitability to lease

Finding of suitability to transfer
Feasibility study

Final status survey

Not applicable
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ROD
R

RTC
RWQCB
SF
SUPR
TCRA
TPH

Record of decision

Remedial investigation

Response to comment

San Francisco Bay Regional Water Quality Control Board
San Francisco

Survey Unit Project Report

Time critical removal action

Total petroleum hydrocarbon

Page 15



ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION

ITEMS
. Person/Agency
Item No. Action Item Pfg:%ncﬁg;hl?:mng Due Date Committing to Resolution Status
Action Item
New Action Items
The Navy will schedule a meeting
with the new IWMD representative
1 to discuss the landfill gas program Navy Navy
at Parcel E-2 for the Proposed
Plan.
Chris Yantos will provide the
2 basewide map of the radiological Chris Yantos, Navy Chris Yantos, Navy

survey packages to the BCT.

Outstanding Action Items

In progress. Ryan Miya
(DTSC) has not heard
anything. Mr. Yantos said that
there an internal draft is in
progress and there is an

Jim Whitcomb, updated slide in the
presentation. As soon as then
get available dates from Laurie
Lowman, the Navy will contact
DTSC and CDPH. This item
was transferred to Mr. Yantos’
responsibility.

Jim Whitcomb will coordinate

some potential dates with RASO
for the meeting in Sacramento to
1 discuss the parameters for dose Jim Whitcomb, Navy Na
modeling and finalize a meeting vy
date with DTSC and CDPH.

In progress, Chris Yantos said
Mr. Whitcomb will get in contact that they actively remediating
with CDPH about collecting but they have not reached a
samples at the Buildings 313, Jim Whitcomb, point for CDPH to collect

2 313A, and 322 sites while the Jim Whitcomb, Navy Navy confirmation samples. This
excavation sites and trenches are item was transferred to Chris
still open. Yantos’ (Navy, RPM)

responsibility.
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Person Authoring

Person/Agency

Item No. Action Item . Due Date Committing to Resolution Status
the Action Item .
Action Item
Outstanding Action Items
In progress. Lara Urizar (Navy,
. . . . RPM) said that Ms. Kito will be
Jim Wh'thmb W'” provide a copy the point of contact (POC) for
of the Radiological Program .
. . everything except Parcel B
schedule to Steve Hsu (CDPH) in . . Jim : ;
3 order to plan and schedule Jim Whitcomb/Navy Whitcomb/Navy Installation Restoration (IR)
) A . . sites 7 and 18 and Ms. Urizar
radiological scans and a list of site .
statuses will be the contact for that. Ms.
’ Kito said to go through Mr.
Yantos.
The Navy will provide the Water In progress. She said that
Board the rad results from the Radiological Affairs Support
4 storm water in the frac tanks to Navy Navy Office (RASO) approved it and

determine if that water can be
used for dust control.

she will send the data out to
the BCT later this week.
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